

Quarterly Monitoring Report of USOF Inspections

Name of the Circle: Andhra Pradesh

Quarterly Period Ending as on : DEC-2020

Sl. No.	Name of the Scheme	Targeted Number of Inspections	Inspections Completed	Shortfall/Excess	Reasons
1	Bharat Net Project (NOFN)	Minimum 5% (62 GPs Out of 1237) 1237 GPs commissioned out of 1670 as on date	63 GPs	63 GPs PV done out of 1237 Commissioned i.e., 4.85%	-
2	LWE (BSNL)	100% (62 Sites)	36 Sites	36 Sites out of 62 i.e., 58%	-
3	Wi-Fi Hotspots at Rural Telephone Exchanges (BSNL)	Minimum 5% (75 Sites Out of 1492 Sites)	92 Sites	92 Sites out of 1492 sites i.e., 6.16%	-
4	Wi-Fi Hotspots at Rural Railway Stations (RAILTEL)	Minimum 5% (01 Site Out of 25 Sites)	25 Sites	100% Completed	-

Deputy Controller of Communication Accounts
O/o. CCA, A.P Circle, Vijayawada