



Name of the Circle: Andhrapradesh

Quarterly Monitoring Report of USOF Inspections

Quarterly Period Ending as on : 30.09.2020

Sl. No	Name of the Scheme	Total No of GPS	Total No of GPS commissioned	Targeted Number of Inspections	Inspections Completed	Shortfall/Excess	Reasons	Total No of Inspections completed till date (Cumulative)
1	Bharat Net Project (NOFN)	1670	991	Minimum 5% (50 GPS Out of 991)	43 GPS	43 GPS PV done out of 991 Commissioned i.e., 4%	Due to the pandemic of Covid-19 and the same may be completed in due course.	43
2	Public Rural Wi-Fi Hotspot (25000)	1492	1492	Minimum 5% (75 Sites Out of 1492 Sites) 	04 sites	04 Sites out of Minimum 5% sites (75 out of 1492 sites) i.e., 0.26%	Due to the pandemic of Covid-19 and the same may be completed in due course.	4
3	Wi-Fi Hotspot (200 GPS), Pilot project	-	-	-	-	-	-	-
4	Wi-Fi Hotspot (200 Rural Railway Stations)	25	25	Minimum 5% (01 Site Out of 25 Sites)	25 Sites	100% completed	-	25
5	CSC Wi-Fi Choupal	-	-	-	-	-	-	-
6	LWE Project-I	62	62	100% (62 Sites) 	36 sites	36 Sites out of 62 i.e., 58%	Due to the pandemic of Covid-19 and the same may be completed in due course.	36